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MAJOR MILESTONES AND PUBLIC INPUT OPPORTUNITIES CITY OF SAN DIEGO PEDESTRIAN MASTER PLAN

MONTH 1 MONTH 2 MONTH 3 MONTH 4 MONTH 5 MONTH 6 MONTH 7 MONTH 8 MONTH 9 MONTH 10 MONTH 11 MONTH 12 MONTH 13 MONTH 14 MONTH 15 MONTH 16 MONTH 17

1.1 PROJECT MANAGEMENT & ADMINISTRATION

1.2 CITY-WIDE OUTREACH PROGRAM

1.3 CURRENT CONDITIONS

1.4 GOALS, POLICIES AND GUIDING PRINCIPLES

PROJECT SCHEDULE

1.5 PEDESTRIAN ROUTE TYPES

1.6 PIP IDENTIFICATION & PRIORITY METHODOLOGY

1.7 COMMUNITY SELECTION & PRIORITIES

1.8 PED PROJ. FUNDING

TRACK ONE- PLAN FRAMEWORK

TRACK TWO- SELECTED COMMUNITY PEDESTRIAN MASTER PLAN

2.1 COMMUNITY-WIDE OUTREACH PROGRAM

2.2 COMMUNITY-WIDE CONDITIONS

2.3 PED. IMPROVEMENT PROJECTS

2.4 REPORT PRODUCTION AND REVISIONS

C-1

C-3

C-2

C-5 C-6 C-7

C-4 C-9
City-wide Open House; Provide the opportunity for the general public to review 

Track 1 results, provide input on goals, policies & methodologies.

Planning Commission / LUH Workshop

for Input & PPM Approval

Planning Commission Final Draft of 

Track 1 and First Draft of Track 2 for

Recommendation of Approval

CPC Meeting #1"; Review the overall project approach and 

specifically the methods proposed for a community selection 

process

"CPC Meeting #2"; Review the results of the community 

selection process & phasing options for other communities

Meeting 5 : Present Track 1 results & explain what will be done in Track

2. Maps with Level 1 & 2 criteria will be shown with study area 

boundaries. Seek comments on the adequacy of the study area.

Meeting 6 will include a 1 hour presentation 

of existing conditions, a walk audit for 1 1/2 

hours &  a discussion of issues & solutions 

for 1 hour.

Meeting 7: Present solutions to ped. 

issues with 5-15 grouped projects for 

discussion. A priority for projects will 

result from the meetings. 

C-11

City

Council

Presentatio

n

C-8

"CPC Meeting #3"; For 

Approval of  Draft Track 1 & 

Track 2

C-10

LUH Review 

& forward  for 

Consent on 

City Council 

Docket

Appendix A has been included to document the public input process strat-
egy and opportunities. The schedule below indicates the major milestones and 
steps in the process for public input. The months are variable, but the overall 
project was originally planned to be one year, however, based on input and 
scheduling issues, the extended period of the input is more likely to be just 
slightly less than 18 months. 

The remaining portions of Appendix A include the strategy, meeting topics and 
specifics used at each major public input milestone. These sheets also indicate 
the primary outcome expected and use of this input. 
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